




Three phases of OhioISP Implementation - Statewide



Target completion Fall 2021	Target completion Fall 2022	Target completion Fall 2023
Test OhioISP online system (DODD has notified testers)	Plan and prepare for the onboarding and implementation phase	<ul style="list-style-type: none"> • May begin during Fall 2021 • Must begin by Fall 2022 • Must have all assessments and plans in OhioISP by Fall 2023
<ul style="list-style-type: none"> • Internal and external testing • Testing transmission of third-party vendor applications to DODD's online system 	<ul style="list-style-type: none"> • Develop a plan to prepare for the implementation of OhioISP • Complete DODD's "Onboarding OhioISP Online Survey" by August 15, 2021 • Complete OhioISP Training Parts 1-3 • Practice with the OhioISP Paper Version 	<ul style="list-style-type: none"> • Complete all assessments and plans using the OhioISP online system* following the required process • Team members provide feedback on OhioISP <p><i>* Either directly into DODD's free online system or via third-party vendor transmission</i></p>

Across all phases, incorporate support and assistance provided by DODD:

- Use toolbox resources and FAQ at <https://dodd.ohio.gov/ohioisp>
- Attend regional support events to build confidence, competence, and connections
- OhioISP Online Support (DODD IT or third-party vendor, as appropriate)
- Submit questions to ohioisp@dodd.ohio.gov