

<u>Blueprint for Adult Day and Employment Services Proposal</u>	
Target	Update
Collaboration with system finance and rate experts, along with other state agencies and stakeholders to make necessary changes to the financial system.	Milliman has joined us as a national subject matter expert to assist in modifying our service design and rate structure.
Research of how to use services available in the traditional Medicaid service plan to bridge potential gaps in the waiver service delivery system.	The exploration of how our systems can bridge the gap to meet the need have started and will continue to develop throughout the course of this project.
SME will be asked to identify strategies and service structures that will connect services to outcomes.	A proposal regarding Adult Day Services has been developed and disseminated to stakeholders engaged on the Rule & Waiver Implementation Team. Stakeholders are encouraged to ask questions and provide feedback to the Milliman team by the end of February 2023. As stakeholder take time to review and reflect on the ADS proposal, the Milliman team alongside DODD will be working to develop a proposal related to pre-employment and employment services. This proposal will be presented to the Implementation Team in Spring of 2023.

Implementation Team Updates

- Rule and Waiver Amendment Team: This team's work is guided by subject matter experts from Milliman, and the initial focus is on the non-work service, Adult Day Support. The team met last on December 21, 2022, and has reviewed a proposal that includes a new rate framework. Next steps are for stakeholders to reflect and review the proposal and provide feedback to Milliman by the end of February. This teams target date is Spring of 2023 to finish conversations on the Adult Day Support Service.
- Communications Team: This team is being reconvened to discuss next steps.
- Training and Technical Assistance Team: This team is being reconvened to discuss next steps.